
U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: July 8, 1994 

FROM: 

TO: 

Neil Norrell, OSC, USEPA Region II 
Response and Prevention Branch 

K. Callahan, EPA 
R. Salkie, EPA 
J. Marshall, EPA 

/8. Sprague, EPA 
J. Daloia, EPA 
D. Karlen, EPA 
D. Triggs, NJDEPE 
R. Byrnes, OIG 
Chief Richard Taylor, Hamilton TWp. Police Dept. and OEM 
Charles G. Prince, Fire Inspector/Fire Official, Fourth 
Fire District, Hamilton Township 
ERD, Washington, (E-Mail) 
TAT 

SUBJECT: Nearpara Rubber Co., Hamilton Township, 
Mercer County, New Jersey 

POLREP: Twenty-nine (29) 

II. BACKGROUND 

site No.: 
Delivery Order No.: 
Response Authority: 
NPL status: 
state Notification: 
Action Memorandum: 
start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

BZ 
2001-02-016 
CERCLA 
Non-NPL 

"~roved 9/93 
10/14/93 
N/A 
N/A 

The Nearpara Rubber Inc. facility is an inactive recycling/ 
production facility, located in Mercer County, New Jersey. 
The site was formerly a tire, rubber and latex recycling 
facility which produced rubber and latex products from 
recycled materials. (Refer to previous POLREPs for more 
detailed site information.) 
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IV. RESPONSE INFORMATION 

A. Planned Removal Actions 

The Nearpara Rubber site removal action has been divided 
into two phases. Phase' 1 consisted of stabilizing, 
identifying and quantifying all waste materials on site. 
Phase 2 includes the transportation and proper disposal 
of the hazardous materials located on site. 

B. situation 

c. 

1. Current situation " , ' , 

Site security will continue throughout the removal 
action. All materials located at the Nearpara site have 
been sampled and have undergone' characterization. 
Materials have been consolidated, drummed, bulked, and 
assigned to wastestreams. Disposal coordination is in 
progress. Disposal facility compliance has been verified 
by the designated Regional contacts . .' Samples and 
profiles have been sent for all completed wastestreams . .. . 
2. Removal Actions tO,Date 

Removal of material from the sump' in the process building 
is ongoing. The material is being bulked into drums and 
staged in the warehouse. Approvals have been received 
from all disposal facilities. Scheduling of disposal 
shipments has b ,een initiated. In addition, the securing 
of the lab/warehouse building began this week. 

3. Enforcement 

Personnel from the Office of Regional Counsel visi~ed the 
site and reviewed documents. Information obtained will 
be used to determine potential enforcement actions; ' 

Next Steps , , 

Removal of material from sump #18 will be ' completed. The 
drums generated from this process will be staged in the 
warehouse. Scheduling of shipmen~s for disposal will 
continue. 

D. Key Issues 

none. 
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V. Cost Information (Up to 7/08/94) 

cost 
To Date 

EPA costs: $ 87,000 

ERCS costs: $ 538,000 

TAT costs: $ 79,000 

TOTAL Costs to Date: $ 704,000 

Note: 

All costs shown are approximate and should be used for estimates 
only. 

3 


	barcode: *120953*
	barcodetext: 120953


